



POLICE FACILITY COUNCIL COMMITTEE
December 4, 2018
Public Works Traffic Control Center Conference Room
MEETING NOTES

[Click here for audio file](#)

MEMBERS PRESENT

Chuck Bennett, Mayor
Matthew Ausec, Councilor, Ward 5
Cara Kaser, Councilor, Ward 1
Steve McCoid, Councilor, Ward 4

MEMBERS ABSENT

None

PRESENT

Peter Fernandez Public Works Director
Jerry Moore, Police Chief
Ben Bales, Lt., Police Department
Brian Martin, City Engineer
Allen Dannen, Project Manager, Asst. City Engineer
Aaron Kimsey, Engineering Program Manager
Ricardo Becerril, Owner's Rep., Day CPM
Kirk Sund, CBTwo Architecture
Kyle Boehnlein, JE Dunn
Judy Postier, Executive Assistant

GUESTS

None

1. CALL TO ORDER – The meeting was called to order at 6:35 p.m.

2. DISCUSSION ITEMS

- a. Project Status
- b. Archaeology
- c. Subcontracting
- d. Budget Update
- e. Construction Document Phase
- f. Outreach/Public Relations Update

3. Public Comment None

4. Next Meeting January 16, 2019

The meeting adjourned at 8:17

Submitted by: Judy Postier, Executive Assistant
City of Salem Public Works Department
555 Liberty Street SE, Room 325
Salem OR 97301-3513
503-588-6008
jpostier@cityofsalem.net