



## LIBRARY RENOVATION COUNCIL SUBCOMMITTEE

March 19, 2021  
Virtual Zoom Meeting

### MEETING NOTES

[Click here for audio file](#)

---

#### **MEMBERS PRESENT**

Chris Hoy, City of Salem Council  
Lois Stark, Library Advisory Board

#### **MEMBERS ABSENT**

Jim Lewis, City of Salem Council

#### **PRESENT**

Allen Dannen, Project Manager  
Aaron Kimsey, Engineering Program Mngr.  
Norman Wright, Community Development  
Director  
Sarah Strahl, Library Administrator  
Peter Fernandez, Public Works Director  
John Nibler, Day CPM  
Jim Schmidt, Fleet Manager  
Judy Postier, Executive Assistant

#### **GUESTS:**

David MacMillan

---

**1. CALL TO ORDER** – The meeting was called to order at 12:06 p.m.

**2. DISCUSSION ITEMS**

- a. Construction Update
- b. Budget Update
- c. Move-in Update

**3. Public Comment**

David MacMillan observed; no comment.

**4. Next Meeting** May 21, 2021

The meeting adjourned at 12:41 p.m.

Submitted by: Judy Postier, Executive Assistant  
City of Salem Public Works Department  
555 Liberty Street SE, Room 325  
Salem OR 97301-3513  
503-588-6008  
jpostier@cityofsalem.net