



LIBRARY RENOVATION COUNCIL SUBCOMMITTEE
April 19, 2019
Public Works Traffic Control Center Conference Room
MEETING NOTES

[Click here to access audio file](#)

MEMBERS PRESENT

Chris Hoy, City of Salem Council
Jim Lewis, City of Salem Council
Lois Stark, Library Advisory Board

MEMBERS ABSENT

PRESENT

Allen Dannen, Project Manager
Norman Wright, Community Development Director
Brian Martin, City Engineer
Aaron Kimsey, Engineering Program Manager
John Nibler, Day CPM
Judy Postier, Executive Assistant

1. CALL TO ORDER – The meeting was called to order at 12:00 p.m.

2. DISCUSSION ITEMS

- a. Design Update
- b. Budget Update
- c. April 30 Public Meeting
- d. Relocation Update

3. Public Comment No one present from the public to speak.

4. Next Meeting May 9, 2019

The meeting adjourned at 1:00 p.m.

Submitted by: Judy Postier, Executive Assistant
City of Salem Public Works Department
555 Liberty Street SE, Room 325
Salem OR 97301-3513
503-588-6008
jpostier@cityofsalem.net