



**LIBRARY RENOVATION COUNCIL SUBCOMMITTEE**  
**March 15, 2019**  
**Public Works Traffic Control Center Conference Room**  
**MEETING NOTES**

[Click here to access audio file](#)

---

**MEMBERS PRESENT**

Chris Hoy, City of Salem Council  
Jim Lewis, City of Salem Council  
Lois Stark, Library Advisory Board

**MEMBERS ABSENT**

**PRESENT**

Allen Dannen, Project Manager  
Norman Wright, Community Development Director  
Sarah Strahl, Library Administrator  
Brian Martin, City Engineer  
Aaron Kimsey, Engineering Program Manager  
Judy Postier, Executive Assistant

---

**1. CALL TO ORDER** – The meeting was called to order at 12:00 p.m.

**2. DISCUSSION ITEMS**

- a. Project Status Update
- b. Public Outreach – Review of feedback from Open House and Survey
- c. Review of Initial Budget
- d. Temporary Space Selection Criteria

**3. Public Comment** No one present from the public to speak.

**4. Next Meeting** April 19, 2019

The meeting adjourned at 12:52 p.m.

Submitted by: Judy Postier, Executive Assistant  
City of Salem Public Works Department  
555 Liberty Street SE, Room 325  
Salem OR 97301-3513  
503-588-6008  
jpostier@cityofsalem.net