



LIBRARY RENOVATION COUNCIL SUBCOMMITTEE
December 20, 2019
Public Works Traffic Control Center Conference Room
MEETING NOTES

[Click here for audio file](#)

MEMBERS PRESENT

Chris Hoy, City of Salem Council
Jim Lewis, City of Salem Council
Lois Stark, Library Advisory Board

MEMBERS ABSENT

PRESENT

Allen Dannen, Project Manager
Aaron Kimsey, Engineering Program Manager
Norman Wright, Community Development Director
Sarah Strahl, Library Administrator
Peter Fernandez, Public Works Director
Judy Postier, Executive Assistant

1. CALL TO ORDER – The meeting was called to order at 12:02 p.m.

2. DISCUSSION ITEMS

- A. Design Update
- B. Relocation Update
- C. Budget Update
- D. Miscellaneous
 - a. Library Foundation
 - b. Parking

3. Public Comment

No one present from the public to speak

4. Next Meeting January 17, 2020

The meeting adjourned at 1:05 p.m.

Submitted by: Judy Postier, Executive Assistant
City of Salem Public Works Department
555 Liberty Street SE, Room 325
Salem OR 97301-3513
503-588-6008
jpostier@cityofsalem.net